Meeting Summary for April 4 Technical Call — Transboundary Monitoring Task Group

Discussion:

The group walked through the previous meeting’s action items to confirm status and identify
any next steps. Most actions are complete with a few minor issues (see table below) remaining
to be resolved.

The group agreed that we are ready and able to proceed with field work for 2019 and ready to
report back to the broader task group.

US-ACE confirmed, as per previous discussions, that large volume sampling on Koocanusa
Reservoir likely will not begin until May, 2019 due to frozen conditions on the Reservoir.

Mich will circulate doodle polls to reconvene the broader task group, targeting an Early May
meeting. He will also share the updated sampling matrix document and US-ACE’s updated
sampling plan with the broader task group when sending out the doodles.

Residual Actions for April 2019

item Lead Action Status Timeline

Develop summary table of activities taking place To be completed by Andil
on Koocanusa Reservolr in 2019 {add BC activities 12,2018
1o existing table)

Make arrangements for US-ACE to acquire 5 To be completed by end of

gallons of blank water April. 2019

To be completed by end of
April, 2019

Update and circulate their final Sampling Plan To be completed by end of
April, 2019

6 Mich Arrange next meeting with the full Task Group
targeting early May; circulate revised Sampling
Matrix document and US-ACE’s updated Sampling
Plan; identify issues for discussion including:

e Data management activities
o Dataentry

e Communication strategy / data
availability

e Lethal fish sampling
e  Plans for beyond 2020
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For Reference, Action ltems from Previous Meeting (April 4, 2019)

ltem Lead Action Status Next Steps
Update 2019 sampling and analysis plan to : N/A Seattle District’s draft
include: sampling medium: constituents: sampling 2019 sampling plan
frequency: number of sites circulated to the team on
April 4

Develop summary table of activities taking place in Progress To be completed by April
on Koocanusa Reservoir in 2019 (add BC activities 12, 2018
to existing table)

Meet with MIT EWS to discuss in Progress Rexford sampling
logistics/arrangements for Fish sampling scheduled for May 14715

Teck and MT P 1o
fonnert o sort ol any
Huirther lopisties,

4 MT DEQ Related to ltem #1 - Darrin to follow-up with US- in Progress Only remaining piece of
ACE and Teck to confirm previous MT DEQ this is arranging for US-
procedures for blanks, and confirm whether 5 ALCE to acquire 5 gallons of
gallons is needed blank water.

Teck, MT DEQ and US ACE
to connect to figure out an
approach for the blank
water,

Teck and US ACEto
connect to arrange for an
additional copler for Us-
ACE

Related to ltem #4 - Teck and US-ACE to ubdate Teck in US.80F hae undated thelr
thelr OAPPs in light of the blanks procedures info Progress sampling olan and sharag
provided by Darrin with the sroun,

Jech s in prosress,
expacting to finslize their
sampling plan by end of
Bpril 2018,
6 US FWS Trevor to report back to the group about redside & . Teck to confirm with US-
shiner sampling in the US FW5 about when they

want the
samples/whether on ice
or forzen
Edit sampling matrix doc to clarify different Circulate 1o hroader tank
methods will be used due to conditions in Canada group whenveconvensy
8 Mich Flag issue of lethal sampling for discussion among To be flagged | To be added to
other long-term issues to be addressed by broader | for next task | agenda/discussion items
task group {timing TBD) group when broader task group
meeting is reconvened
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“ Arrange doodle for next meeting, week of April 171 |«

Mich Check-in for status updates on March 12 action
items and develop agenda for next meeting.

For Reference from Previous Meeting (March 12, 2019)

Discussion:

e Reviewed Jan 30 Action ltems in full:
o Action 1 complete
o Action 2 requires further work re: blanks logistics/procedures.
= New related action for Darrin (MT DEQ) to follow-up regarding previous MT DEQ
procedures for blanks, and confirm whether 5 gallons of blank water is needed.
Darrin to provide the info to Teck and US ACE.
= New related action for Teck and US ACE to subsequently update their respective
QAPPs
o Action 3 isin progress, to be completed by April 12, 2019, no concerns noted
o Action 4 is complete. Any further discussions/decisions will be handled bilaterally b/w Teck
and US ACE
o Action 5is complete
o Action 6 is complete
=  New related action for Mich to clarify previous edit to sampling matrix document,
to indicate the reason for different methods is differing conditions on Canadian side
of the border
o Action 7 isin progress
= Teck and Trevor Selch will connect for further discussions as needed.
= New related action for Mich to flag issue of lethal sampling for long-term discussion
with broader task group
= New related action for Trevor to report back on the next call about redside shiner
sampling on US side of the border
o Actions 8-11 complete
Decisions:

e Agreed on week of April 1% for next meeting for another status check and hopefully to confirm
everything but the table of activities {which will be completed by April 12) has been resolved. The
technical sub-group will then report back to the broader task group and discussions about longer-
term considerations with the full task group will begin.

e Agreed that there may be a delay in first run of sampling due to frozen conditions on the reservoir,
and depending on conditions in 2019 sampling frequency may be reduced from 4 to 3. Agreed to
follow US-ACE’s lead in terms of determining when it is safe to begin this work.

e Agreed the following items will be flagged for discussion/awareness of the braoder task group:

o Potential for delayed sampling in 2019 or reduced sampling frequency
o Potential to align fish sampling methodology between BC and the US over the long-term,
specifically regarding lethal sampling

e Agreed we need to be ready to begin work in the field mid-April

Action ltems:
e  Carried over:
o #2 US-ACE and Teck to sort out logistics/procedures for large volume blanks
o #3 Teck to continue working on adding BC activities to summary table of activities taking
place on Koocanusa Reservoir in 2019. To be completed by April 12, 2019
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o #7 Teck will connect with Trevor Selch to continue sorting out logistics for for fish sampling
¢ New Actions:
o Darrin to follow-up with US-ACE and Teck to confirm previous MT DEQ procedures for
blanks, and confirm whether 5 gallons is needed
o Teck and US ACE to update their QAPPs as appropriate in light of the info provided by Darrin
re: procedures for blanks

o Mich to flag issues for long-term discussion by broader task group, including lethal fish
sampling and potential for delayed/reduced sampling in 2019

o Mich to arrange doodle targeting week of April 15t for next call

o Mich to check with participants for status updates and to develop agenda before April 1st

item | Lead Action Status Next Steps

Update 2019 sampling and analysis plan to in Progress MT DEQ 1o provide Info

include: sampling medium; constituents; re: previous procedures

sampling frequency; number of sites for blanks; US-ACE and
Teck to update thely
CQAPPs with that info

Develop summaty table of activities taking place In Progress Estimated complotion by
on Kooranusa Reservolr in 2019 (add BC activities Aprli 12 J0tg
ta existing table)

Mich to update sampling
matrix document to
clarify why different
methods will be used in
Canada

Meet with MT EWS to discuss I Propress Teck and Trevorio

logistics/arrangements for Fish sampling continue discusainne,
Trevor to report hack to
the sioup e fedsids
shiner sampling In LXK

Review lan 30 Action
items on March 12 call,
identify next steps

Circulate to rest of
Transbhoundary Project
Team at next meeting of
full team
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For Reference from Previous Meeting (January 30, 2019}

Decisions

¢ Regarding line items #1, 2 and 4 (Nutrients; Water Chemistry; Dissolved Se}

o Current methodologies used in Canada vs. US are different, we will move forward with those
different approaches and evaluate whether changes are needed for consistency next year based
on the results and whether we’re seeing differences between the near-border sites

¢ Regarding Zooplankton:

o  US-ACE will procure an 80 micron mesh net for zooplankton — for consistency with Teck’s
approach in BC

o  US-ACE will not be conducting a full column sample. Teck will continue to do so and use the
results to assess whether further discussion/analysis is needed on this point based on whether
there are differences between the full column and the 10m depth samples

e Regarding Fish

o Teck will come down to collect and process samples from MT FWS crew and will setup a contract
to get those samples analyzed. Teck and MT FWS will connect to discuss logistics/arrangements

o Teckis exploring options for the lab contract

e General

o In-field work begins in April, need all these details finalized well in advance

o Targeting end of February for next meeting

o Expectation that results for today’s action items and early iterations of any documents that
require development will be ready for the February meeting

Action ltems:

2. US-ACE will update 2019 sampling and analysis plan to include: sampling medium, constituents, sampling
frequency, and number of sites{ln Progress)

3. Teck will develop summary table (similar to the sampling matrix table for this project} that adds info about
activities taking place in BC - Intent is for a table that reflects all 2019 sampling activities on the reservoir
on both sides of the border (In Progress)

7. Teck will arrange meeting(s) with MT FWS to discuss logistics/arrangements for Fish sampling {In
Progress)
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